
This action is to approve changes in work will and the increased contract amounts for various public 
works construction contracts in the City of Monterey Park and in the unincorporated communities of 
Belvedere Gardens, East Los Angeles, Malibu Vista, Monte Nido, and Walnut Park.

SUBJECT

May 10, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE CITY OF MONTEREY PARK AND

IN THE UNINCORPORATED COMMUNITIES OF BELVEDERE GARDENS, 
EAST LOS ANGELES, MALIBU VISTA, MONTE NIDO, AND

WALNUT PARK 
(SUPERVISORIAL DISTRICTS 1 AND 3)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0014602 – Cesar Chavez Avenue, et al., construction and resurfacing of 
roadway pavement, curb and gutter, sidewalk, and bus pads, in the City of Monterey Park and in the 
unincorporated communities of Belvedere Gardens and East Los Angeles, for changes related to 
removing concrete, variations in bid quantities, and relocating pull boxes, with an increase in the 
contract amount of $12,957.20, being performed by Sully Miller Contracting Company. 

• Project ID No. RDC0014874 – Seville Avenue, reconstruction of existing roadway pavement and 
curb ramps, in the unincorporated community of Walnut Park, for changes related to variations in bid 
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quantities, with an increase in the contract amount of $26,564.82, being performed by Los Angeles 
Engineering, Inc.

• Project ID No. RDC0015134 – Calamigos Road, et al., resurfacing of existing roadway pavement, 
in the unincorporated communities of Malibu Vista and Monte Nido, for changes related to installing 
changeable message boards, regrading intersection of Searidge Drive and Seabreeze Drive, and 
variations in bid quantities, with an increase in the contract amount of $141,200.31, being performed 
by Manhole Adjusting, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from your Board for 
changes in various public works contracts in support of the timely completion of the projects while 
avoiding delays and the potential for claims.  The descriptions of the changes, estimated costs, and 
the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0014602, RDC0014874, and RDC0015134. 

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $12,957.20 to $141,200.31.

Funding for these projects are as follows:

Project ID No. RDC0014602 is included in the First Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Project.

Project ID No. RDC0014874 is included in the First Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Proposition C Local Return Fund Budget.

Project ID No. RDC0015134 is included in the Third Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Project.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS
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The subject contracts for the construction of public works improvements were awarded by your 
Board to a responsible contractor with the lowest responsive bid in accordance with the State Public 
Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each respective contract and result in complete and usable facilities. 

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director
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Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGES IN WORK (APPROVE) 

May 10, 2011 
 
 
 
PROJECT ID NO. RDC0014602 – CESAR CHAVEZ AVENUE, ET AL.  (in the City of 
Monterey Park and in the unincorporated communities of Belvedere Gardens and 
East Los Angeles), Supervisorial District 1, Contractor:  Sully-Miller Contracting 
Company. 
 

Project Description: 

 

Construction and resurfacing of roadway pavement, curb and gutter, sidewalk, 
bus pads, and the performance of other appurtenant work. 
 
Changes in Work: 
 

(1) Concrete removal  $  3,417.00  

(2) Relocate pull boxes        6,300.00 

(3) Variations in bid quantities        3,240.20 

 

 
        Total  $12,957.20 
 
Description of Changes: 
 
(1) It is necessary to remove concrete encountered under the existing asphalt 
concrete pavement to construct roadway.  This is not on plans. 
 
(2) It is necessary to relocate traffic signal pull boxes to construct wheelchair ramps as 
required in plans. 
 
(3) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
The costs for Items 1 and 2 will be based on contract unit prices.  The cost for Item 3 will 
be negotiated as provided in Subsection 3-2 of the contract specifications.  
 
Two working days will be required because of these changes. 
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Financial Information: 
 
A portion of this project is within the City of Monterey Park.  The City of Monterey Park 
is to finance its jurisdictional share of the cost of the project under Service Request 
No. 21534.  The project cost will also be financed with State Proposition 1B 
Transportation Bond funds under the State Local Streets and Road Improvement, 
Congestion Relief, and Traffic Safety Account of 2006.  We have received a Rubberized 
Asphalt Concrete grant, currently estimated to be $10,000, made available by the 
California Integrated Waste Management Board to be used toward the pavement work.  
Funding for these changes in work is included in the First Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 

Revised Contract Amount: 

 

 Original contract amount $1,214,514.00 
 Changes in work previously approved 
   by delegated approve      16,045.00 
 Changes in work previously approved 
   by your Board 13,672.70 
 Changes in work to be approved       12,957.20 
 

 Revised contract amount $1,257,188.90 

 

 Percent total change to original contract amount 3.5% 
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CHANGES IN WORK (APPROVE) 

May 10, 2011 
 
 
 
PROJECT ID NO. RDC0014874 – SEVILLE AVENUE (in the unincorporated 
community of Walnut Park), Supervisorial District 1, Contractor:  Los Angeles 
Engineering, Inc. 
 
Project Description: 
 
Reconstruction of existing roadway pavement and curb ramps. 
 
Changes in Work: 
 
Variations in bid quantities $26,564.82 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
The cost for these changes will be based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the First Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Proposition C Local Return Fund 
Budget. 
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Revised Contract Amount: 
 
Original contract amount $869,849.00 

 Changes in work previously approved  
    under delegated authority 7,740.74 
  Changes in work previously approved 
    by your Board 94,931.00 
 Changes in work to be approved        26,564.82 
 

Revised contract amount $999,085.56 
 
Percentage total change to original contract amount 15% 
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CHANGES IN WORK (APPROVE) 
May 10, 2011 
 
 
 
PROJECT ID NO. RDC0015134 – CALAMIGOS ROAD, ET AL. (in the unincorporated 
communities of Malibu Vista and Monte Nido), Supervisorial District 3, 
Contractor:  Manhole Adjusting, Inc. 
 
Project Description: 
 
Resurfacing of existing roadway pavement and the performance of other appurtenant 
work. 
 
Changes in Work: 
  
(1) Install changeable message boards $    8,410.18 
(2) Regrade intersection of Searidge Drive and Seebreeze Drive      9,055.37 
(3) Variations in bid quantities  123,734.76 

 
 Total $141,200.31 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to install four changeable 
message boards throughout the duration of the project to inform motorists of the 
construction.  The cost for this work will exceed the original estimate by the amount 
shown.  
 
(2) Your Board previously approved a change in work to regrade the intersection of 
Searidge Drive and Seabreeze Drive to prevent water flow onto private property.  The 
cost for this work will exceed the original estimate by the amount shown. 
 
(3) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 3 will be based on 
contract unit prices. 
 
No additional working days will be required because of these changes. 
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Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006. Funding for these changes in work is included in the Third 
Supervisorial District′s Road Construction Program in the Fiscal Year 2010-11 Road 
Fund Budget. 
 
Revised Contract Amount: 
 

  Original contract amount $   947,152.00 
  Changes in work previously approved 
  by your Board 257,859.00 

Changes in work to be approved     141,200.31 
 
Revised contract amount $1,346,211.31 

 
 Percent total change to original contract amount   42% 
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